
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:19 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 637 Date: 22-Jun-2012 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 18

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation. Observe grouting
of ATT fibre optics diagonal bore at the base of W2E. Misc MEP paperwork and write diaries.

Bid Item: 117 0-FO7-000.11704-0120F4 Project Wide Fiber Optic Cable (72-FO Indoor/Outdoor)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Electrical Field work

At 1350, I arrived at the W2E base to observe the grouting of the diagonal bore from the W2E base to the
ATT junction box to the south at the bottom of the slope. This bore was drilled for the conduits for the ATT
fibre optics line.

Derrick Godinino and Rex Van Dyke, Rockin Ready Concrete Pumping Services, were on site to perform
the work. They had already inserted tremi tubes 100' down hole. At 1400, the first concrete truck arrived
and started pumping the grout at 1408. The trucks had no COCs nor paperwork.

At 1420, they had pumped 9 yards of grout from the first truck. A second truck arrived at 1410, and began
pumping at 1433, pumping another 9 yars. The third truck arrived at 1450, with approximately 2 yards and
started pumping at 1455, finishing at 1458 after 2 yards were pumped. Approximately 2 yards of the
remaining grout was poured around the top of the grouted borehole.

A total of approximately 20 yards of grout were used.

I left the area at 1515.

117 0-FO7-000.117

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 637 Date: 22-Jun-2012 Friday

Diary: Dispute

Mechaincial Piping Installation

The FWS crew spent the shift welding utility outlets on spools of 2 1/2" DW and 4" CA air line to be
installed behind the IB barrier of the WB bridge to the east of PP 81.

125 0-000-000.125
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